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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date:
From:
To:

Subject:

Polrep No:
Site ID;
D.O. NO:

Response Auth.:
NPL Status:
Start Date;

September 26, 1995
Charles Gebien, OSC, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 (216)522-2738
Dennis Alberg, IEPA-ERU (217)782-1431
Autodeposition Inc. Site
Chicago, IL
Polrep 12
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL
06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 40°F - 60°F, partly sunny. See previous Polreps for
historical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities were
undertaken for the period of 9/17/95 thru 9/25/95:

RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxes. RES continued scraping, chipping, and
power-washing vats containing chromic acid solution. 5,000 gallons
of chromic acid solution were transported on 9/25/95 off-site to
Research Oil Company in Cleveland, Ohio. RES and TAT conducted
bench testing to determine the compatability of the nickel liquid
and chromic acid solution. Approximately 400 gallons of nickel
liquid were incorporated into the chromic liquid waste stream and
transported off site on 9/25/95. Demobed personnel and equipment
for weekend (9/23-9/24).

NKXT STEPS:
- Continue bulking of acid waste stream.
- Bulk basic and CN liquids.
- Await disposal approval of site waste streams.
- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Continue debris removal and disposal.



COST INFORMATION:

BRCS (RES)
TAT

TO DATE
$125,650 (as of 09/22/95)*
$18,540 (as of 09/15/95)**

CEILING
$ 250,000
$ 20,000

* from 1900-55 and includes awaits costs.
** This cost does not include multiplier.

DISPOSAL INFORMATION

WASTE
STREAM

F008 DEBRIS

F008 DEBRIS

DO 07 DEBRIS

DO 02 CHROMIC &
NICKEL
LIQUID

DATE
SHIPPED

8/17/95

8/25/95

8/31/95

9/25/95

QUANTITY
SHIPPED

15 CY

15 CY

20 CY

5,000 GAL

DISPOSAL
LOCATION

MICHIGAN
DISPOSAL

MICHIGAN
DISPOSAL

CITY ENVIR.
INC.

RESEARCH OIL
CO.

MANIFEST
NUMBER

MI
4182307

MI
4182308

MI
3054844

IL
6248948


